



# ANCHORAGE METROPOLITAN AREA TRANSPORTATION SOLUTIONS FISH CREEK TRAIL CONNECTION PROJECT

Project No. CFHWY00587



## PROJECT MILESTONES

### Design Study Process To Date

- Project website published (March 30, 2022)
- Project Team Initial Site Visit (April 26, 2022)
- Project Update Presentation to AMATS Transportation Advisory Committee (July 14, 2022)
- Project Update Presentation to AMATS Policy Committee (July 21, 2022)
- Project Update Presentation to Turnagain Community Council Land Use Committee (August 2, 2022)
- Project Mailer sent to area residents and stakeholders (August 4, 2022)
- Project Walkthrough with Turnagain & Spenard CC members and area residents (August 9, 2022)
- Project Update Meeting with Bike Anchorage (August 30, 2022)
- Coastal Trail Pop Up Meeting #1 (August 31, 2022)
- Coastal Trail Pop Up Meeting #2 (September 3, 2022)
- North Star Community Council Presentation (September 14, 2022)
- Project Mailer Announcing Public Open House (September 29, 2022)
- Spenard Community Council Presentation (October 5, 2022)
- Turnagain Community Council Presentation (October 6, 2022)
- Public Open House #1 (October 11, 2022)
- Received Public Comments (November, 2022)
- Informational Booth at Anchorage Transportation Fair (January 12, 2023)
- Completed Public Involvement Report (March 17, 2023)
- Informational Booth at Anchorage Transportation Fair (March 28, 2024)
- MOA Parks Update to AMATS Technical Advisory Committee (December 5, 2024)
- MOA Parks Update to AMATS Policy Committee (December 19, 2024)
- Turnagain Community Council Update (January 9, 2025)
- Spenard Community Council Update (March 5, 2025)
- Environmental Document Signed (March 7, 2025)
- North Star Community Council Update (March 12, 2025)
- Project Mailer sent to area residents and stakeholders (March 13, 2025)
- Project Open House #2 (March 19, 2025)



Coastal Trail Pop Up Meeting #2

